Precast Subtask Group
Planning Meeting
December 11, 2014

Precast Subtask Group Members:

9:30-11:30
MINUTES

Keith Hoffman — Precast Concrete
Subtask Group Co Chair

Present

CIiff Ohlwiler — Precast Concrete
Subtask Group Co Chair

Not Present

Doug Mooradian Present
Mehdi Parvini Present
Jim Ma Not Present
Kirsten Stahl Not Present
John Lammers Not Present
Jim Cotey Present
Tinu Mishra Not Present
Don Reding Not Present

Tracy Vacura

Not Present

James Sagar

Present

Larry Gielenfeldt

Not Present

Farshad Mazloom

Not Present

Jerry Lucenczyn

Paul Fayer Present
Jeff Friedman Not Present
Russell Tripp Present
Guests:

Chris McDermott Present

1. Welcome

Present (For Mr. Mazloom)

2. Purpose of meeting — Briefing of STG activities by representative of the functional
unit, garner a general status of milestones, create a forum for discussion and feedback,
create a list of action items, and review schedule for near-term and for long-term.

3. Mr. Hoffman went through around of introductions and presented the purpose of the
meeting. It was mentioned that the goal of this meeting was to ensure that all members of
the Precast STG were on the same page in terms of activity milestones and action items.



The first topic of discussion was previous action items. Mr. Fayer indicated that Mr.
Reding will change the specification regarding the use of external vibrators at precast
facilities to reflect the intent of the 2006 Standard Specifications. The 2010 Standard
Specifications require Engineer approval prior to using external vibrators. The 2006
Standards did not have this requirement. No other issues were noted regarding previous
action items.

The next topic of discussion was the “Pretensioning Jack Calibration” activity. Mr. Fayer
and Mr. Lukkarila provided an update of this activity and indicated that the revised
specification is nearly complete, however, there were a few details on which the team
could not reach consensus. Mr. Hoffman asked Mr. Lukkarila to the RPC dispute
resolution process and requested that Mr. Lukkarila lead the team through that process if
consensus could not be reached. Mr. Hoffman noted an action item for Mr. McDermott
to send the RPC dispute resolution process to Mr. Lukkarila.

The next topic of discussion was the “precast pavement” activity. Mr. Hoffman indicated
that the activity was complete at the STG level and was being discussed at the TG level.
It was noted that the STG can still formulate lessons learned for continuous improvement
opportunities.

Mr. Hoffman then provided an opportunity for the group to add items to the bin list for
the next fiscal year. The items that were discussed to add to the bin list were as follows:

e Provide another opportunity to incorporate lessons learned on PC Pavement
specifications.
o Goal: Turn nSSP to SSP through lessons learned captured from projects
that used the nSSP.
o Champions: Doug Mooradian and Mehdi Parvini

e MPQP/CT109 requirements for Precast plants.
o Goal: Investigate if weights and measures regulations apply to precasters
and update MPQP process for precasters if needed.
o Champions: Keith Hoffman and Cliff Ohlwiler

e Quality Assurance and Quality Control — Review of efficient uses or resources
based on new tier list in 90-4.
o Goal: Investigate to see if resources can be used more efficiently at
precasters
Utilize the DIME database for documentation for QC/QA
Preapproved mix designs
o Champions: Doug Mooradian and Keith Hoffman

Mr. Hoffman then opened the meeting up for a roundtable discussion. There were no
issues raised.



3. Next meeting: March 12, 2014: Precast Sub-Task Group Meeting, in-person in
Sacramento. Meeting will be for all members of the STG (CT and Industry).

Action Items from December 11, 2014 Due Date Responsible Staff Status
Send RPC dispute resolution information to 12/11/2014 Mr. McDermott Complete
Mr. Lukkarila
Add the above listed items to the bin list 12/19/2014 Mr. McDermott Complete

Decisions Made from December 11, 2014
Items above added to bin list
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